



Farmington Pre-K Academy

Sub-Contract work scopes

Survey site and building

JAYNES CORPORATION GENERAL CONTRACTORS

2906 Broadway NE
Albuquerque, NM 87107
p 505.345.8591
f 505.345.8598
jaynescorp.com

FARMINGTON

900 Resource Avenue
Farmington, NM 87401
p 505.326.3354
f 505.325.6399

LAS CRUCES

1990 E. Lohman Ave
Las Cruces, NM 88001
p 575.526.6400
f 575.526.1495

DURANGO

65 Mercado Street
Ste 125
Durango, CO 81301
p 970.247.1831
f 970.247.0338

TEXAS

221 N. Kansas Street
Suite 700
El Paso, TX 79901
p 915.320.3739

- There will be several mobilizations for survey scope, here is a rundown of how the survey schedule will progress.
 - Survey 1. Locate and mark control points, confirm all is good, survey new access road and new building location with offsets for demo and structural fill to bring building pad to grade.
 - Survey 2. Survey utilities in new access road, survey new building grid lines for excavations
 - Survey 3. Survey more building grid lines, anchor bolts
 - Survey 4. Sewer line with manholes and cleanouts.
 - Survey 5. Storm drains, piping and inlets/outlets
 - Survey 6. Curb lines
 - Survey 7. Blue top for asphalt phase 1
 - Survey 8. Storm drain pond for phase 2, new parking lot elevations and storm drain
 - Survey 9. New parking lot curbs
 - Survey 10. New parking lot blue top for asphalt

Disclaimer: The following is not intended to limit the subcontractors scope of work but to provide clarification and/or amplification of the work to be performed. Work is to be bid per plans, specifications, addenda, ASI's, RFI's, applicable codes, manufacturer's recommendations, trade standards and tolerances.

